
SAMPLE JOB 1 / 73795 S DELLEKER RD

Job 100 Schedule

Design and Approvals

Phase 1 Preliminary Submittal

 Pre-Design Meeting

 Order Survey/Topo

 Obtain Survey Topo

 Site Review and Field Work

 Arch Design Concepts

Arch: Schematic Plans

Arch: Prelim Submittal Pkp Prep

Pre-Submittal to HOA/DRC (FEES)

HOA/DRC Meeting

HOA/DRC Comments Reply

Phase 2 Final Submittal

Arch: Complete CD, DD, Eng.

CSD Fees Due

Arch: Final Submittal to DRC

HOA/DRC Meeting

HOA/DRC Approval

Arch: Permit Submittal Preparation

Arch: Permit Submittal Fees Due

Permit Processing at County

Permits

Building Department Plan Check

Comments/Reply/Re-submittal

Permit Issued

Material Procurement

ORDER: Windows and Exterior Doors

ORDER: Plumbing Fixtures

ORDER: Door Hardware

ORDER: Interior Doors and Millwork

Start Date

Site Work: Excavation and Foundation

Excavation - Site Prep

Excavation - Foundation

Demolition - Foundation Prep

Foundation - Main Form Place Crawl Access

INSPECTON - FORMS

County Inspection

PAYMENT #1

Foundation - Pour & Strip

POSSIBLE WEATHER DELAY

Rough Carpentry - Exterior

Underfloor Framing and Subfloor

Siding Demo/Prep

Wall Framing

Wall Framing - Entry

PAYMENT #2

Columns & Roof

Columns and Beam - Framing

Roof Framing

County Inspection

PAYMENT #3

Roofing

Roof Tear Off

Flashing, Skylights, Gutters

Roofing Material Install

PAYMENT #4

Windows and Exterior Doors

Set windows - Entry and Stairwell

Set Entry Door

Rough Carpentry - Interior

SIte Prep Interior

Demolition - Master Bath & Closet

Wall Framing - Master Bath & Closet

Set Window - Master Bath

PAYMENT #5`

Trade - Rough Ins

Plumbing

Mechanical

Electrical

INSPECTION - All TRADE

County Inspection

PAYMENT #6

Insulation and Drywall

Insulation Install

Drywall Hang, Tape and Texture

INSPECTION - NAILING

County Inspection

PAYMENT #7

Painting

Interior Prime and Prep

Decking - Foundation and Steps

Foundation - Steps

Framing - Steps

Lighting - Steps

Decking - Steps Install

Masonry

Stone Veneer Installation

PAYMENT #8

Siding & Exterior Trim

Install Siding and Exterior Trim

Interior Doors and Trim

Set Interior Doors and Casings

Install Closet System

Tile

Waterproofing - Shower

INSPECTION - SHOWER PAN

County Inspection

Tile Set - Shower

PAYMENT #9

Tile Set - Flooring Ditra Heat System

Tile Set - Flooring

Tile - Grout

PAYMENT #10

Painting

Finish Coats

Cabinetry

Set Vanity Cabinet

Trades Finish

Plumbing Trim Out

Electrical Trim Out

Mechanical Trim Out

Glass & Accessories

Install Glass Shower Doors

Install Accessories

INSPECTION - FINAL

County Inspection

PAYMENT #11

Design and Approvals Thu, Jan 2 96

Phase 1 Preliminary Submittal Thu, Jan 2 66

Pre-Design Meeting Thu, Jan 2 1

Order Survey/Topo Sat, Jan 4 1

Obtain Survey Topo Mon, Jan 6 10

Site Review and Field Work Fri, Jan 17 3

Arch Design Concepts Tue, Jan 21 15

Arch: Schematic Plans Mon, Feb 10 24

Arch: Prelim Submittal Pkp Prep Mon, Mar 10 3

Pre-Submittal to HOA/DRC (FEES) Thu, Mar 13 1

HOA/DRC Meeting Mon, Mar 17 1

HOA/DRC Comments Reply Wed, Mar 19 1

Phase 2 Final Submittal Thu, Mar 20 30

Arch: Complete CD, DD, Eng. Thu, Mar 20 20

CSD Fees Due Mon, Apr 14 1

Arch: Final Submittal to DRC Tue, Apr 15 1

HOA/DRC Meeting Wed, Apr 16 1

HOA/DRC Approval Thu, Apr 17 1

Arch: Permit Submittal Preparation Fri, Apr 18 3

Arch: Permit Submittal Fees Due Tue, Apr 22 1

Permit Processing at County Wed, Apr 23 1

Permits Tue, Apr 22 30

Building Department Plan Check Tue, Apr 22 20

Comments/Reply/Re-submittal Thu, May 15 10

Permit Issued Thu, Apr 24 1

Material Procurement Mon, May 12 55

ORDER: Windows and Exterior Doors Mon, May 12 1

ORDER: Plumbing Fixtures Tue, May 20 1

ORDER: Door Hardware Mon, Jul 14 1

ORDER: Interior Doors and Millwork Mon, May 26 1

Start Date Mon, Jun 2 1

Site Work: Excavation and Foundation Tue, Jun 3 15

Excavation - Site Prep Tue, Jun 3 2

Excavation - Foundation Thu, Jun 5 2

Demolition - Foundation Prep Sat, Jun 7 1

Foundation - Main Form Place Crawl Access Tue, Jun 10 2

INSPECTON - FORMS Thu, Jun 12 3

County Inspection Thu, Jun 12 1

PAYMENT #1 Sat, Jun 14 1

Foundation - Pour & Strip Sat, Jun 14 5

POSSIBLE WEATHER DELAY Tue, Jun 24 1

Rough Carpentry - Exterior Tue, Jun 24 28

Underfloor Framing and Subfloor Tue, Jun 24 8

Siding Demo/Prep Fri, Jul 4 4

Wall Framing Wed, Jul 9 5

Wall Framing - Entry Wed, Jul 9 4

PAYMENT #2 Mon, Jul 14 1

Columns & Roof Mon, Jul 14 11

Columns and Beam - Framing Mon, Jul 14 2

Roof Framing Wed, Jul 16 8

INSPECTION - FRAMING

County Inspection Fri, Jul 25 1

PAYMENT #3 Fri, Jul 25 1

Roofing Sat, Jul 26 17

Roof Tear Off Sat, Jul 26 3

Flashing, Skylights, Gutters Wed, Jul 30 2

Roofing Material Install Thu, Aug 7 5

PAYMENT #4 Thu, Aug 14 1

Windows and Exterior Doors Mon, Aug 11 4

Set windows - Entry and Stairwell Mon, Aug 11 2

Set Entry Door Thu, Aug 14 1

Rough Carpentry - Interior Fri, Aug 15 9

SIte Prep Interior Fri, Aug 15 1

Demolition - Master Bath & Closet Sat, Aug 16 2

Wall Framing - Master Bath & Closet Tue, Aug 19 4

Set Window - Master Bath Sat, Aug 23 1

PAYMENT #5` Mon, Aug 25 1

Trade - Rough Ins Tue, Aug 26 12

Plumbing Tue, Aug 26 3

Mechanical Tue, Aug 26 6

Electrical Tue, Sep 2 6

INSPECTION - All TRADE Tue, Sep 9 2

County Inspection Tue, Sep 9 1

PAYMENT #6 Wed, Sep 10 1

Insulation and Drywall Thu, Sep 11 14

Insulation Install Thu, Sep 11 1

Drywall Hang, Tape and Texture Sat, Sep 13 12

INSPECTION - NAILING Mon, Sep 22 7

County Inspection Mon, Sep 22 1

PAYMENT #7 Mon, Sep 29 1

Painting Mon, Sep 29 5

Interior Prime and Prep Mon, Sep 29 5

Decking - Foundation and Steps Tue, Aug 26 19

Foundation - Steps Tue, Aug 26 3

Framing - Steps Sat, Aug 30 4

Lighting - Steps Wed, Sep 3 3

Decking - Steps Install Mon, Sep 8 8

Masonry Fri, Sep 19 13

Stone Veneer Installation Fri, Sep 19 12

PAYMENT #8 Fri, Oct 3 1

Siding & Exterior Trim Sat, Sep 27 7

Install Siding and Exterior Trim Sat, Sep 27 7

Interior Doors and Trim Mon, Oct 6 6

Set Interior Doors and Casings Mon, Oct 6 3

Install Closet System Fri, Oct 10 2

Tile Mon, Oct 13 30

Waterproofing - Shower Mon, Oct 13 3

INSPECTION - SHOWER PAN Thu, Oct 16 1

County Inspection Thu, Oct 16 1

Tile Set - Shower Sat, Oct 18 10

PAYMENT #9 Thu, Oct 30 1

Tile Set - Flooring Ditra Heat System Thu, Oct 30 5

Tile Set - Flooring Wed, Nov 5 5

Tile - Grout Wed, Nov 12 3

PAYMENT #10 Sat, Nov 15 1

Painting Mon, Nov 17 6

Finish Coats Mon, Nov 17 6

Cabinetry Mon, Nov 24 2

Set Vanity Cabinet Mon, Nov 24 2

Trades Finish Wed, Nov 26 4

Plumbing Trim Out Wed, Nov 26 4

Electrical Trim Out Wed, Nov 26 4

Mechanical Trim Out Wed, Nov 26 4

Glass & Accessories Mon, Dec 1 1

Install Glass Shower Doors Mon, Dec 1 1

Install Accessories Mon, Dec 1 1

INSPECTION - FINAL Mon, Dec 1 1

County Inspection Mon, Dec 1 1

PAYMENT #11 Tue, Dec 2 1
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Overall Thu, Jan 2 287


